COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2003

ESTI MATE SUMVARY 01:31: 52
CONTI D C13797 ESTI MATE NO. 0005 PROG SPEC YR 2002
PCN: 13797-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.5 DAYS TIVE ALLOW 98 WORK DAYS
FY 2003 R-6 SI GN REPLACEMENT PERCENT TIME:  81.12 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. C R600- 180
FY 2003 R-6 S| GN REPLACEMENT
NAME OF ROAD:
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
CUSTOM LI GHTI NG SERVI CES COLORADO, LLC dba Black & McDona pAY PERI OD ENDI NG 06/ 25/ 2003 DATE TI ME STARTED 02/10/2003
6001 FRONT STREET DATE LET 12/ 12/ 2002 DATE WORK BEGAN 02/ 10/ 2003
DATE AWARDED 12/ 24/ 2002 DATE TI ME SToPPED 07/30/2003
DATE CONTRACT EXECUTED  01/23/2003 DATE ACCEPTED 07/ 30/ 2003
KANSAS CI TY MO 64120 816/ 483- 0257 DATE NOTI CE TO PROCEED 02/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 360, 331. 45 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 319, 705. 50 NON- PARTI CI PATI NG 282, 060. 85 61, 299. 90
PERCENT COMPLETE: 78. 28% TOTAL EARNI NGS 282, 060. 85 61, 299. 90
FUNDS AVAI LABLE: $ 78,270. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 282, 060. 85 61, 299. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,493.35 -689. 04
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 280, 567. 50 60, 610. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 280, 567. 50 60, 610. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 610. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13797-BI D ESTI MATE RUN 06/ 30/ 2003
PRQJECT: C R600- 180 ESTI MATE NO 0005 01:31:52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 6. 000 5. 000
SY 0. 000 0. 00
21. 50000 5. 000 107.50
0010 202-00750 REMOVAL COF LUM NAI RE 177.000 79. 000
EACH 83. 000 10, 956. 00
132. 00000 162. 000 21, 384. 00
0015 202- 00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 5. 000 4.000
EACH 1. 000 3, 165. 00
3, 165. 00000 5. 000 15, 825. 00
0020 202-00810 *REMOVAL OF GROUND SI GN 3. 000 2.000
EACH 1. 000 115. 00
115. 00000 3. 000 345. 00
0025 202-00821 *REMOVAL OF SI GN PANEL 5. 000 5. 000
EACH 0. 000 0. 00
260. 00000 5. 000 1, 300. 00
0030 203-01597 POTHOLI NG 26. 500 9. 500
HOUR 9. 000 1, 440. 00
160. 00000 18. 500 2,960. 00
0035 208-00011 EROCSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0040 208-00020 SILT FENCE 0. 000 0. 000
LF 0. 000 0. 00
6. 45000 0. 000 0. 00
0045 250-00010 *ENVI RONMVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1.000
LS 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0050 250-00110 *HEALTH AND SAFETY OFFI CER 8. 000 8. 000
HOUR 0. 000 0. 00
80. 00000 8. 000 640. 00
0055 503-00042 *DRI LLED CAI SSON (42 | NCH) 57. 600 57. 600
LF 0. 000 0. 00

280. 00000 57. 600 16, 128. 00
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PCN: 13797-BI D ESTI MATE RUN 06/ 30/ 2003
PRQJECT: C R600- 180 ESTI MATE NO 0005 01:31: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 503-00048  *DRILLED CAl SSON (48 | NCH) 125. 300 125. 300
LF 0. 000 0.00
325. 00000 125. 300 40, 722.50
0065 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 5. 000 0. 000
cy 5. 000 2,610.00
522. 00000 5. 000 2, 610. 00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 287.500 287. 500
LF 0. 000 0.00
19. 00000 287.500 5, 462. 50
0075 606-01340 *END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0.00
635. 00000 1. 000 635. 00
0080 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 785. 00000 1. 000 1, 785. 00
0085 607-11525 *FENCE (PLASTI C) 831. 000 831. 000
LF 0. 000 0.00
5. 55000 831. 000 4,612. 05
0090 613-00125 1-1/4 | NCH ELECTRI CAL CONDUI T 90. 000 90. 000
LF 0. 000 0.00
18. 00000 90. 000 1, 620. 00
0095 613-00200 2 | NCH ELECTRI CAL CONDUI T 4,013. 000 433. 000
LF 0. 000 0.00
15. 00000 433. 000 6, 495. 00
0100 613-70250 LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 168. 000 75. 000
EACH 68. 000 27, 880. 00
410. 00000 143. 000 58, 630. 00
0105 614-00028 *SIGN PANEL (CLASS I11) (1NSTALL ONLY) 1, 246. 500 1,179. 500
SF 67. 000 469. 00
7.00000 1, 246. 500 8, 725. 50
0110 614-32900 *MONOTUBE OVERHEAD S| GN CANTI LEVER (| NSTALL ONLY) 9. 000 9. 000
EACH 0. 000 0.00
1, 650. 00000 9. 000 14, 850. 00
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PCN: 13797-BI D ESTI MATE RUN 06/ 30/ 2003
PRQJECT: C R600- 180 ESTI MATE NO 0005 01:31: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 620-00002 *FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0120 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 800
LS 0. 200 595. 00
2, 975. 00000 1. 000 2,975. 00
0125 626-00000  *MOBI LI ZATI ON 1. 000 0.884
LS 0. 000 0. 00
32, 500. 00000 0.884 28, 730. 00
0130 630-00000 *FLAGG NG 376. 450 178. 450
HOUR 160. 250 3, 525. 50
22. 00000 338. 700 7, 451. 40
0135 630-00007 *TRAFFI C CONTROL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0140 630-00012  *TRAFFI C CONTROL MANAGEMENT 84. 000 53. 000
DAY 19. 000 5, 700. 00
300. 00000 72. 000 21, 600. 00
0145 630-00015  *UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) 6. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 5. 500
EACH 4. 400 176. 00
40. 00000 9. 900 396. 00
0155 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 0.500
EACH 0. 400 480. 00
1, 200. 00000 0. 900 1, 080. 00
0160 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0.500
TYPE
) EACH 1. 300 208. 00
160. 00000 1. 800 288. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 13. 000 6. 500
EACH 5.200 114. 40
22. 00000 11. 700 257. 40
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PCN: 13797-BI D ESTI MATE RUN 06/ 30/ 2003
PRQJECT: C R600- 180 ESTI MATE NO 0005 01:31: 52

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380  *TRAFFI C CONE 120. 000
EACH 816. 00
12. 00000 1, 296. 00
0175 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000
FA 0. 00
1. 00000 0. 00
0180 700-70021  F/ A ON-THE-JOB TRAI NEE COLORADO PROGRAM 0. 000
HOUR 0. 00
1. 00000 0.00
0185 700-70028 F/ A ESB PROGRAM 0. 000
FA 0. 00
1. 00000 0. 00
0190 700-70190 F/ A ELECTRI C SERVI CE 0. 000
FA 0. 00
1. 00000 0. 00
0195 700-70310 F/ A LANDSCAPI NG RESTORATI ON 570. 000
FA 0. 00
1. 00000 0.00
0200 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000
FA 0. 00
1. 00000 0.00
0205 620-00020  SANI TARY FACI LITY A SANI TARY FACI LI TY WAS NOT | NCLUDED 1. 000
IN THE PLANS
EACH 0. 00
1, 000. 00000 1, 000. 00
0210 630-00003  UNI FORVED TRAF CTRL 103. 000
HOUR 3, 050. 00
50. 00000 4, 750. 00

CAT 0200 CURRENT AMI  $
PRQJECT TOTAL CURRENT AMI $

61,299.90% 282, 060.85

61,299.90% 282, 060.85



